
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/11/2014

ESTIMATE SUMMARY 14:27:53

CONTID: C19578         ESTIMATE NO: 0001 PROG 2005

PCN: 19578-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS BLVD. AUXILIARY LANE (P PERCENT TIME:

PROJECT NO: SHE0212-008                   

POWERS BLVD. AUXILIARY LANE (P

NAME OF ROAD: 021B

PROJECT COUNTIES: EL PASO

CONTRACTOR:

BLUE RIDGE CONSTRUCTION, INC. PAY PERIOD ENDING 07/31/2014 DATE TIME STARTED 07/14/2014

5050 EDISON AVENUE, SUITE 222 DATE LET 05/01/2014 DATE WORK BEGAN

 DATE AWARDED 05/30/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/25/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80915                  DATE NOTICE TO PROCEED 07/14/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,009,685.10 PARTICIPATING $ $ 209,248.25

AWARD PROJECT AMT: 2,672,930.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,777.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.33

WORK DAYS

WORK DAYS

6.95%

2,800,436.85

209,248.25

209,248.25

204,470.80

$

$

$

$

209,248.25

0.00

209,248.25

0.00

209,248.25

-4,777.45

0.00

204,470.80

0.00

AMOUNT DUE 204,470.80 204,470.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 204,470.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

12,700.001.000

12,700.00

1.000

L S 

12,700.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

22.000

EACH

300.00000

0015 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

751.000

SY  

18.00000

0020 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

204.000

LF  

25.00000

0025 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

11.000

EACH

265.00000

0030 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

41.000

LF  

12.00000

0035 Removal of Asphalt Mat 0.000

1,564.000

202-00220  
 

12,512.001,564.000

12,512.00

4,915.000

SY  

8.00000

0040 Removal of Pavement Marking 0.000

196.000

202-00250  
 

490.00196.000

490.00

1,035.000

SF  

2.50000

0045 Removal of Overhead Sign Structure 0.000

1.000

202-00805  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

0050 *Removal of Ground Sign 0.000

1.000

202-00810  
 

50.001.000

50.00

19.000

EACH

50.00000

0055 *Removal of Sign Panel 0.000

1.000

202-00821  
 

55.001.000

55.00

1.000

EACH

55.00000



CONTID: C19578         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

102.000

LF  

5.00000

0065 *Removal of Guardrail Type 3 0.000

150.000

202-01130  
 

750.00150.000

750.00

765.000

LF  

5.00000

0070 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

104.000

LF  

15.00000

0075 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0080 Unclassified Excavation (Complete In Place) 0.000

564.000

203-00010  
 

9,024.00564.000

9,024.00

9,554.000

CY  

16.00000

0085 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

30.00000

0090 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

125.00000

0095 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

125.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

25.000

HOUR

125.00000

0105 Potholing 0.000

36.000

203-01597  
 

5,220.0036.000

5,220.00

400.000

HOUR

145.00000

0110 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,414.000

CY  

16.00000
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

21.000

CY  

150.00000

0120 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

218.000

CY  

25.00000

0125 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

21.000

CY  

38.00000

0130 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,025.000

CY  

16.00000

0135 Erosion Log (12 Inch) 0.000

225.000

208-00002  
 

731.25225.000

731.25

2,512.000

LF  

3.25000

0140 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

410.000

LF  

5.25000

0145 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,100.001.000

1,100.00

2.000

EACH

1,100.00000

0150 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

328.000

LF  

5.00000

0155 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

3,500.001.000

3,500.00

1.000

EACH

3,500.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

36.00000

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

76.00000
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

95.00000

0175 Erosion Control Supervisor 0.000

9.000

208-00206  
 

1,350.009.000

1,350.00

105.000

DAY 

150.00000

0180 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

340.00000

0185 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

450.00000

0190 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

10.000

EACH

1,200.00000

0195 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.800

ACRE

440.00000

0200 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

5.800

ACRE

425.00000

0205 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

720.000

LB  

3.50000

0210 Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

3.000

EACH

350.00000

0215 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

11,017.000

SY  

3.00000

0220 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

60.00000
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

13,595.000

TON 

25.00000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

274.000

TON 

190.00000

0235 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

4,575.000

TON 

95.00000

0240 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,593.000

TON 

112.00000

0245 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

2,211.000

SY  

2.25000

0250 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

46.000

LF  

680.00000

0255 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

0.000.000

0.00

74.000

CY  

150.00000

0260 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

923.000

CY  

50.00000

0265 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

59.000

CY  

55.00000

0270 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

194.000

CY  

55.00000

0275 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

31.000

CY  

55.00000
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

50.000

CY  

400.00000

0285 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

31.000

CY  

780.00000

0290 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

113.000

CY  

400.00000

0295 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

26,287.000

LB  

1.05000

0300 54 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15054  
 

0.000.000

0.00

22.000

LF  

190.00000

0305 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0310 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

4.000

EACH

4,000.00000

0315 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0320 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

3.000

EACH

5,800.00000

0325 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

8,000.00000

0330 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

3,500.00000
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Manhole Box Base (Special) 0.000

0.000

604-31000  
 

0.000.000

0.00

1.000

EACH

8,900.00000

0340 Manhole Ring and Cover 0.000

0.000

604-50200  
 

0.000.000

0.00

2.000

EACH

400.00000

0345 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

588.000

LF  

22.00000

0350 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

800.00000

0355 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

3,400.00000

0360 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0365 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

3,900.00000

0370 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0375 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.00000

0380 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

2,149.000

LF  

16.00000

0385 Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

2,238.000

LF  

21.00000
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

19.00000

0395 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.000

SF  

16.00000

0400 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

375.000

SF  

17.50000

0405 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

561.000

SF  

24.50000

0410 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

160.00000

0415 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

23.000

EACH

360.00000

0420 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

97,000.00000

0425 18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

152.000

624-20019  
 

6,536.00152.000

6,536.00

161.000

LF  

43.00000

0430 18 Inch Drainage Pipe (Class 8) (Complete in Place) 0.000

0.000

624-28019  
 

0.000.000

0.00

1,591.000

LF  

43.00000

0435 24 Inch Drainage Pipe (Class 8) (Complete in Place) 0.000

0.000

624-28025  
 

0.000.000

0.00

521.000

LF  

56.00000

0440 42 Inch Drainage Pipe (Class 8) (Complete in Place) 0.000

0.000

624-28043  
 

0.000.000

0.00

198.000

LF  

140.00000
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Surveying 0.000

1.000

625-00000  
 

40,000.001.000

40,000.00

1.000

L S 

40,000.00000

0450 *Mobilization 0.000

0.250

626-00000  
 

50,000.000.250

50,000.00

1.000

L S 

200,000.00000

0455 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

6,500.00000

0460 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

78.000

GAL 

160.00000

0465 Pavement Marking Paint (Waterborne) 0.000

1.000

627-00011  
 

50.001.000

50.00

40.000

GAL 

50.00000

0470 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

169.000

SF  

19.00000

0475 *Flagging 0.000

60.000

630-00000  
 

1,320.0060.000

1,320.00

800.000

HOUR

22.00000

0480 *Traffic Control Inspection 0.000

7.000

630-00007  
 

385.007.000

385.00

42.000

DAY 

55.00000

0485 *Traffic Control Management 0.000

11.000

630-00012  
 

6,875.0011.000

6,875.00

105.000

DAY 

625.00000

0490 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

107.00000

0495 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

24.000

EACH

45.00000
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PCN: 19578-BID    ESTIMATE RUN 08/11/2014

PROJECT: SHE0212-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size B) 0.000

20.500

630-80342  
 

1,148.0020.500

1,148.00

54.000

EACH

56.00000

0505 *Construction Traffic Sign (Panel Size C) 0.000

0.500

630-80343  
 

33.500.500

33.50

8.000

EACH

67.00000

0510 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

730.001.000

730.00

4.000

EACH

730.00000

0515 *Portable Message Sign Panel 0.000

82.000

630-80359  
 

3,362.0082.000

3,362.00

420.000

DAY 

41.00000

0520 *Drum Channelizing Device 0.000

40.500

630-80360  
 

1,539.0040.500

1,539.00

200.000

EACH

38.00000

0525 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

55.00000

0530 Concrete Barrier (Temporary) 0.000

40.000

630-80370  
 

1,400.0040.000

1,400.00

1,000.000

LF  

35.00000

0535 *Traffic Cone 0.000

62.500

630-80380  
 

687.5062.500

687.50

125.000

EACH

11.00000

0540 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

210.000

DAY 

43.00000

0545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0550 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:27:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

2,700.000

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0570 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0575 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0580 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0585 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 163,048.25163,048.252,963,485.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 Field Office (Class 2) 0.000

1.000

620-00002  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0595 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0600 Sanitary Facility 0.000

1.000

620-00020  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

CAT 46,200.0046,200.0046,200.00CURRENT AMT0400 $ $ $

$ 209,248.25209,248.25$3,009,685.10$CURRENT AMTPROJECT TOTAL


